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CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 57.4    3,120.8     3,514.2     3,380.4     393.4        133.8        43,729.5   45,297.8   45,151.8   1,568.3     146.0        1.036        1.003        78,904.1   83,178.3   (4,274.3)   
1.1 Technical Equipment 7.9      22.7          218.8        79.2          196.1        139.6        892.6        1,191.9     1,048.6     299.2        143.3        1.335        1.137        15,129.8   16,875.5   (1,745.7)   
1.1.1 Imaging and Manipulation 6.5      9.8           133.3        21.6          123.4        111.7        35.2          222.1        112.2        186.9        110.0        6.312        1.981        3,408.4     3,802.9     (394.5)      
1.1.2 Nanofabrication 16.8    1.2           29.8          10.7          28.6          19.1          791.7        810.1        789.9        18.4          20.2          1.023        1.026        4,810.2     5,367.1     (556.9)      
1.1.3 Theory -      -           -           -           -           -           -           -           -           -           -           -           -           768.6        857.6        (89.0)        
1.1.4 Inorganic Nanostructures 0.0      0.2           -           -           (0.1)          -           0.5           0.6           -           0.1           0.6           1.224        -           1,887.2     2,105.4     (218.2)      
1.1.5 Biological Nanostructures 0.1      0.4           0.1           -           (0.3)          0.1           1.1           1.5           -           0.3           1.5           1.301        -           1,182.8     1,320.7     (137.9)      
1.1.6 Organic Nanostructures 4.0      0.8           (6.1)          (6.8)          (6.9)          0.7           2.4           95.8          92.8          93.4          3.0           40.562      1.032        2,378.4     2,645.5     (267.1)      
1.1.7 General Use Equipment -      -           -           -           -           -           -           -           -           -           -           -           -           550.1        614.7        (64.6)        
1.1.8 Technical Equip Mgmt 42.9    10.3          61.7          53.7          51.5          8.0           61.7          61.7          53.7          -           8.0           1.000        1.149        144.1        161.6        (17.5)        
1.2 Conventional Facilities 68.2    2,894.3     3,121.4     3,119.1     227.1        2.3           37,031.0   38,279.4   38,278.3   1,248.3     1.1           1.034        1.000        56,096.9   58,608.5   (2,511.6)   
1.2.1 Engineering Design 100.0  -           -           -           -           -           5,002.8     5,002.8     5,002.8     -           -           1.000        1.000        5,002.8     5,002.8     -           
1.2.1.1 A/E Title 1 100.0  -           -           -           -           -           1,741.7     1,741.7     1,741.7     -           -           1.000        1.000        1,741.7     1,741.7     -           
1.2.1.2 A/E Title 2 100.0  -           -           -           -           -           2,862.9     2,862.9     2,862.8     -           -           1.000        1.000        2,862.9     2,862.9     -           
1.2.1.3 LBNL Title 1 (LOE) 100.0  -           -           -           -           -           168.8        168.8        168.8        -           -           1.000        1.000        168.8        168.8        -           
1.2.1.4 LBNL Title 2 (LOE) 100.0  -           -           -           -           -           229.5        229.5        229.5        -           -           1.000        1.000        229.5        229.5        -           
1.2.2 Construction 65.1    2,894.3     3,121.4     3,119.1     227.1        2.3           32,028.2   33,276.6   33,275.5   1,248.3     1.0           1.039        1.000        51,094.1   53,605.7   (2,511.6)   
1.2.2.1 Construction Subcontract 65.9    2,866.3     3,120.2     3,119.1     253.9        1.2           31,397.9   32,671.6   32,671.6   1,273.7     -           1.041        1.000        49,600.0   52,111.6   (2,511.6)   
1.2.2.2 LBNL Construction 70.0    28.0          1.2           -           (26.8)        1.2           630.3        604.9        603.9        (25.4)        1.0           0.960        1.002        864.0        864.0        -           
1.2.2.3 Furniture -      -           -           -           -           -           -           -           -           -           -           -           -           630.1        630.1        -           
1.3 Project Integration 76.8    203.7        174.0        182.1        (29.7)        (8.2)          4,873.8     4,894.6     4,893.0     20.7          1.6           1.004        1.000        6,377.4     6,394.3     (17.0)        
1.3.1 Project Director 78.1    22.2          22.2          21.4          -           0.8           558.1        558.1        559.2        -           (1.2)          1.000        0.998        715.0        715.0        -           
1.3.2 Construction Management 82.8    30.8          30.8          34.0          -           (3.2)          1,321.7     1,321.7     1,329.2     -           (7.5)          1.000        0.994        1,596.5     1,596.5     -           
1.3.2.1 CM Contractor 100.0  -           -           -           -           -           422.5        422.5        422.5        -           -           1.000        1.000        422.5        422.5        -           
1.3.2.2 LBL Constr. Management 76.6    30.8          30.8          34.0          -           (3.2)          899.2        899.2        906.7        -           (7.5)          1.000        0.992        1,174.0     1,174.0     -           
1.3.3 Construction Support 78.5    64.7          49.5          37.9          (15.2)        11.6          1,700.3     1,725.9     1,686.6     25.6          39.3          1.015        1.023        2,199.2     2,216.2     (17.0)        
1.3.3.1 Inspection 66.6    27.5          27.5          18.7          -           8.8           336.0        336.0        295.5        -           40.5          1.000        1.137        504.7        521.7        (17.0)        
1.3.3.2 Administration 70.5    9.7           9.7           10.5          -           (0.8)          282.3        282.3        281.0        -           1.2           1.000        1.004        400.5        400.5        -           
1.3.3.3 Consultants, Testing & Safety 89.1    20.0          5.3           6.3           (14.7)        (1.0)          839.1        869.5        870.5        30.4          (1.0)          1.036        0.999        976.1        976.1        -           
1.3.3.4 Travel/S&E 74.9    7.5           7.0           2.4           (0.5)          4.6           242.9        238.1        239.6        (4.8)          (1.5)          0.980        0.994        317.9        317.9        -           
1.3.4 Title 3 Services 69.1    86.0          71.5          88.8          (14.5)        (17.3)        1,293.7     1,288.9     1,317.9     (4.9)          (29.0)        0.996        0.978        1,866.6     1,866.6     -           
1.3.4.1 A/E Title 3 68.4    76.0          61.5          62.9          (14.5)        (1.4)          1,063.9     1,059.0     1,060.5     (4.9)          (1.4)          0.995        0.999        1,547.8     1,547.8     -           
1.3.4.2 LBNL Title 3 72.1    10.0          10.0          25.9          -           (15.9)        229.8        229.8        257.4        -           (27.6)        1.000        0.893        318.8        318.8        -           
1.4 OPC (Operating Funds) 71.7    -           -           -           -           -           932.0        932.0        932.0        -           -           1.000        1.000        1,300.0     1,300.0     -           
1.4.1 Preliminary Costs 100.0  -           -           -           -           -           920.0        920.0        920.0        -           -           1.000        1.000        920.0        920.0        -           
1.4.2 Building Comm & start up 5.3      -           -           -           -           -           12.0          12.0          12.0          -           -           1.000        1.000        226.0        226.0        -           
1.4.3 Tech Equip Test&Accept -      -           -           -           -           -           -           -           -           -           -           -           -           154.0        154.0        -           

Project Contingency 6,095.9     

TOTAL 85,000.0   

Note:  Data is a copy&paste directly from wInsight
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